APRIL 2026 — NOVEMBER 2027

Global AI Index Work Plan

Measuring global generative AI adoption across six phases — foundation through publication.

PREPARED FOR TECHNICAL COMMITTEE · APRIL 2026

DEVELOPMENT DATA PARTNERSHIP

PROJECT OVERVIEW

Six Phases, April 2026 – November 2027

PHASE 1 · NOW
FOUNDATION

Apr – Jun 2026

Governance, MDLA signings, API Data Framework, Commitment signings

PHASE 2
STAKEHOLDER DESIGN INPUTS

Jul – Sep 2026

MDLA expansion, stakeholder consultations, API synthetic data test

PHASE 3
DESIGN

Oct – Dec 2026

Consumer Chat Framework, global researcher consultation, Metric Harmonization Retreat

PHASE 4
PROTOTYPE

Jan – Apr 2027

Metric Harmonization, Technical Specs, Data Protocols, closed pilot, First Iteration

PHASE 5
ITERATE, REVIEW & LAUNCH

May – Jul 2027

Company review windows, final legal clearance, launch at Global AI Summit

PHASE 6
POST-LAUNCH

Aug – Nov 2027

Stakeholder feedback, Q3 indicator release, joint publications, Grant Completion Report

LEGEND ■ Decision Point ■ Roundtable Meeting ■ Major Milestone / Launch

PHASE 1 · APRIL – JUNE 2026

Foundation

GOVERNANCE & TC

- **AI Roundtable (4/16)**
- TC: Commitments, Work Planning
- TC: API Data Framework
- Commitment commenting period opens 4/27
- Updated Milestone Mapping

LEGAL & MDLA

- **MDLA signed (4/16)**
- MDLA negotiations
- Consultant and Researcher Contracting
- **Commitment signings (6/3)**
- MDLA signings
- MDLA API Schedules

STAKEHOLDER ENGAGEMENT

- Consultation protocol finalized
- US: Human Services & Safety Net Report
- Research partner scoping: Stanford HAI, MS AIEI, MIT FutureTech, MDBs, UN orgs

ADOPTION INDICATORS & HARMONIZATION

- **API Data Framework finalized**
- Secure data transfer protocol design review
- API metrics: industry, time of day, agentic
- Quarterly Progress Report Q2

⚑ **DECISION POINT 1 — JUNE 3, 2026: COMMITMENT SIGNINGS AT DDP ANNUAL MEETINGS**

PHASE 2 · JULY – SEPTEMBER 2026

Stakeholder Design Inputs

GOVERNANCE & TC

- TC: API Synthetic Data Test
- TC: Metric Harmonization Framework
- **Decision Point 2: MDLA roster adequacy**

LEGAL & MDLA

- Outstanding MDLA escalation
- MDLA status review
- Confirm minimum viable contributor roster

STAKEHOLDER ENGAGEMENT

- US: Workforce Training Report
- Global: Agriculture @ ICAS Report
- Global: Digital Health & EdTech Report
- US: Labor Organization Report
- US: K-12 + Post-Secondary Report
- Global: Macro/Fiscal Report
- Retreat pre-read → MDB & UN partners

HARMONIZATION & RESEARCH

- Synthetic Data Test — API metrics
- **Users and Use Metric Harmonization Framework (drafting)**
- Topic taxonomies, sampling, labor classifications
- Harmonization retreat prep
- Framework for Labor Exposure Index
- Low-Resource Language Index Draft
- Quarterly Progress Report Q3

PHASE 3 · OCTOBER – DECEMBER 2026

Design

GOVERNANCE & TC

- **Roundtable + Decision Point 3 (Oct, virtual)**
- Commitment 5 proceed / modify / stop
- Commitment 8 scope review
- Final MDLA escalation
- TC: Consumer Chat Synthetic Data Test
- TC: Consumer Chat Data Aggregation
- Commence Global Firm Outreach (India, China, France…)

LEGAL & MDLA

- MDLA Consumer Chat Schedules

STAKEHOLDER ENGAGEMENT

- **Global Researcher Consultation (MS AIEI)**
- **Metric Harmonization Retreat Stakeholder Sessions**

DESIGN & RESEARCH

- Sector-Specific Scope Proposals
- **Metric Harmonization Retreat Technical Sessions**
- **Consumer Chat Framework finalized**
- Synthetic Data Test — Consumer Chat
- Data Aggregation & Transfer Method Documentation (draft)
- AR Monitoring Framework
- Consumer Chat and API Normalization and Benchmark Datasets
- ASR Monitoring Framework
- Quarterly Progress Report Q4

PHASE 4 · JANUARY – APRIL 2027

Prototype

GOVERNANCE & TC

- TC: Metric Harmonization, Open Source Trends, Index Construction Methodology
- TC: US Adaptation, Technical Specs Documentation
- TC: Prototype, Supplemental Indicators, Sector-Specific Indicator Derivations
- **Roundtable Prototype Review (Apr, Spring Meetings)**

LEGAL & MDLA

- MDLA Conversation and API Metric Data Schedules
- Additional Global Firm MDLAs

STAKEHOLDER ENGAGEMENT

- US Stakeholder Consultation on Draft US Adaptation Assessment

PROTOTYPE & RESEARCH

- **US Adaptation Assessment (C2, C4, C6)**
- **Technical Specs Documentation (C2, C4, C6)**
- **Data Aggregation and Transfer Method (C2, C4, C6)**
- **Data Sharing Protocols finalized**
- Closed pilot with real data
- **PROTOTYPE ready**
- **FIRST ITERATION**
- AR Device Sales & Penetration Metrics
- Global AI Skills Supply & Demand Index
- Open Source Model Trends

PHASE 5 · MAY – JULY 2027

Iterate, Review & Launch

MAY 2027

- TC: Review
- **Formal company review & approval window (4 wks)**
- MDB partner pre-publication data review
- AfDB, ADB, IDB, EBRD review regional outputs
- First Iteration — company redlines
- Speaker prep, press kit, embargo mgmt.
- Publication Framework finalized

JUNE 2027 — DECISION POINT 4

- **Pre-publication final sign-off**
- Final legal clearance per MDLA
- Pre-Launch US-Stakeholder Convening
- Revision buffer for slippage
- Final comms rehearsal
- Summit logistics

JULY 2027 — LAUNCH

- **LAUNCH at 2027 Global AI Summit, Switzerland**
- Publication + media rollout
- Interactive website and partner links

🚀 **JOINT PUBLICATION LAUNCH — JULY 2027 · GLOBAL AI SUMMIT, SWITZERLAND**

PHASE 6 · AUGUST – NOVEMBER 2027

Post-Launch

AUGUST 2027

- TC monthly
- Post-launch user feedback collection
- Second-quarter data ingestion
- Post-launch comms report

SEPTEMBER – OCTOBER 2027

- TC: Output Internal Review (Sep)
- Q3 indicator release
- Joint Stakeholder short publications
- Commissioned data stories and visualizations
- Quarterly Progress Report Q3
- **Roundtable Annual Meetings check-in (Oct)**

NOVEMBER 2027

- **Grant Completion Report**

SECTION 3

Decision Points

1 June 3, 2026

Commitment signings by participating organizations

Finalized commitment text; leadership approvals from each org

Owner: DDP Annual Meetings

2 September 2026

MDLA roster adequacy — proceed with Tech Specs or delay

MDLA status for all companies; synthetic data test results

Owner: Technical Committee (escalate to Roundtable if no consensus)

3 October 2026

Commitment 5 (Sector-Specific Policy Indicators) — proceed / modify / stop

TC-prepared final scope & terms; consolidated stakeholder findings

Owner: Roundtable (per Commitment 5 text)

4 June 2027

Pre-publication final sign-off on First Iteration outputs

All company reviews complete; legal clearance per MDLA; IGO co-publication approvals

Owner: Roundtable (virtual if needed)

If consensus fails at a TC-owned decision, the Terms of Reference require escalation to the Roundtable.

SECTIONS 4 & 5

Roundtable Touchpoints & Company Review Windows

AI ROUNDTABLE TOUCHPOINTS

Apr 16, 2026	In-person · IMF/WBG Spring Meetings — Inaugural Roundtable: commitments, TC updates, MDLA signing
Oct 2026	Virtual — Decision Point 3 · Commitment 5 proceed/modify/stop · Commitment 8 scope
Apr 2027	In-person · IMF/WBG Spring Meetings — Prototype review; approve First Iteration direction
Jun 2027	Virtual — Decision Point 4: Pre-publication final sign-off
Jul 2027	Global AI Summit, Switzerland — Joint publication launch
Oct 2027	IMF/WBG Annual Meetings — Post-launch review, future roadmap

COMPANY REVIEW WINDOWS

Mar 2027	Prototype — 4 weeks. First formal MDLA right-of-review; establishes cadence. Precedes Spring Meetings Roundtable.
May 2027	First Iteration — 4 weeks. All participating companies review in parallel; redlines consolidated by DDP Secretariat.
Jun 2027	Final publication (post-revision) — 2 weeks. Confirmation redlines incorporated; Decision Point 4.

The Participant Principles require each participating company to review and approve any output derived from its data before publication.